

Activity No	Section	Activity	Duration	Start date	End date	Status
MECS-113	Stem & Scrap	Scrap dryer shifting from existing area to extended area	15	28.04.26	12.05.26	Chanbasha
MECS-114	Stem & Scrap	Scrap screw dryer screw servicing to be done	10	30.04.26	09.05.26	Chanbasha
MECS-115	Stem & Scrap	Scrap vibrator trough to be replaced with new	5	30.04.26	04.05.26	Chanbasha
MECS-116	Stem & Scrap	Stem complex relocation to extended area	30	11.04.26	10.05.26	Chanbasha
MECS-117	Stem & Scrap	Final scrap vibrator shifting work	10	26.04.26	05.05.26	Chanbasha
MECS-118	Stem & Scrap	Stem main fan new impeller with new shaft to be fixed	5	14.04.26	18.04.26	Chanbasha
MECS-119	Stem & Scrap	Stem main fan deflector to be replaced with Tips CF-1 separator	3	01.05.26	03.05.26	Chanbasha
MECS-120	Stem & Scrap	Scrap Vibrator 2 more required (1 for air lift) (CF-1 removed one to be placed h	8	18.04.26	25.04.26	Chanbasha
MECS-121	Stem & Scrap	Stem vibrator one to be replaced with Bitts 4' x 16' vibrator	3	20.05.26	22.05.26	Chanbasha
MECS-122	Stem & Scrap	Stem vibrator -4 trough to be replaced with new trough	5	20.05.26	24.05.26	Chanbasha
MECS-123	Stem & Scrap	Stem shakers meshes to be replaced with new meshes	5	06.05.26	10.05.26	Chanbasha
MECS-124	Stem & Scrap	Stem dryer shifted towards 45' to the extended area	25	11.04.26	05.05.26	Chanbasha
MECS-125	Stem & Scrap	Stem dryer steam header modification to be done	7	25.04.26	01.05.26	Chanbasha
MECS-126	Stem & Scrap	Stem dryer steam line extension to be done	6	20.05.26	25.05.26	Chanbasha
MECS-127	Stem & Scrap	stem dryer doors alteration to be done	15	05.05.26	19.05.26	Chanbasha
MECS-128	Stem & Scrap	Stem dryer coils leakage to be arrested	14	10.05.26	23.05.26	Chanbasha
MECS-129	Stem & Scrap	stem dryer apron rappers 30 nos to be replaced	11	15.05.26	25.05.26	Chanbasha
MECS-130	Stem & Scrap	Stem dryer partitions alteration work to be done	8	18.05.26	25.05.26	Chanbasha